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CCR# Title A ] Actions
pproved as with
Submitted | Changes | Withdrawn | Deferred Cost Impact
CCR 433-0228 |[Add a SC CDR drop for delivery of the SC- Instrument Incorporate change 06 to 433-CDRL-0002, GLAST CDRL
ICDs X Medium |CDRs, to add change of CDRL DID # 2 sumission
language per CCR.
CCR 433-0234 |Remove Software based, Independent Safe Mode from Incorporate change 07 to 433-SOW-0002,GLAST Rapid Il
baseline S/C X Medium |Satellite Delivery Order SOW, to add a section for Deletion
of ISM.
CCR 433-0243 |Updates to Ground System Requirements Doc Incorporate change 02 to 433-RQMT-0006, GLAST Ground
X None System Requirements Doc, to update changes per CCR.
CCR 433-0248 |[Baseline GLAST Mission Ops Center and Ops Support Baseline 433-PLAN-0015,GLAST Mission Ops Center and
Surveillance Plan X None Ops Support Surveillance Plan, per CCR.
CCR 433-0249 |Add ORAST analysis version upon which the Design to Incorporate change 013 to 433-SPEC-0003, GLAST
Demise requirements is based. X None Spacecraft Performance Spec, to add results of ORSAT
Analysis per CCR.
CCR 433-0251 Ku Band Margin clarification Incorporate change 013 to 433-SPEC-0003, GLAST
X None Spacecraft Performance Spec, to clarify bit rate error

output of the convolutional decoder, per CCR.
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